



Communication

Date	07 July 2026
Team ID	SWTID-2026-8075
Project Name	Voice-Based Concept Understanding Analyser(VBCUA)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up Meeting	Daily	WhatsApp, Discord	All Team Members	Discuss daily tasks, assign responsibilities, and monitor individual progress.
2	Weekly Progress Review	Weekly	Google Meet, Zoom	Team Members & Project Mentor	Review completed work, discuss upcoming milestones, and resolve development challenges
3	Technical Discussion & Bug Fixing	As Needed	GitHub Issues, Slack	Developers & QA Team	Resolve coding issues, FastAPI integration problems, Gemini API errors, and application bugs.
4	Faculty / Stakeholder Review	Bi-Weekly	Google Meet	Team Members & Faculty Guide	Demonstrate project progress, collect feedback, and implement suggested improvements.

5	Final Demonstration Rehearsal	Before Final Demo	College Lab	All Team Members	Perform complete project testing, presentation practice, and verify all features before the final evaluation.
---	-------------------------------	-------------------	-------------	------------------	---



Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Difficulty in scheduling meetings because of different class timings of team members.	Daily updates were shared through WhatsApp, and important discussions were documented to ensure that every member remained informed.
2	Merge conflicts occurred while integrating code from different team members.	A Git branching strategy was adopted. Separate feature branches were created, reviewed, and merged only after verification.
3	Initial issues in integrating the Google Gemini API, including API key configuration and rate-limit errors.	Team members maintained shared technical documentation, logged common errors, and collaborated to identify and implement appropriate solutions.
4	Maintaining consistency between frontend and backend modules during feature development.	Regular integration testing was performed, and API endpoints were verified before merging the final code.
5	Ensuring that all AI-generated responses were accurate and relevant for educational purposes.	Multiple test cases were executed, prompts were refined, and generated responses were validated before deployment.