

Initial Project Planning Template

Date	07 July 2026
Team ID	SWTID-2026-8075
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	Setup Python environment and install required libraries	2	High	All Team Members	03/July/2026	06/July/2026
Sprint-1	User Interface	USN-2	Upload or record audio	3	High	All Team Members	03/July/2026	06/July/2026
Sprint-2	Audio Processing	USN-3	Preprocess uploaded audio	3	High	All Team Members	03/July/2026	06/July/2026
Sprint-2	Speech-to-Text	USN-4	Convert speech into text using OpenAI Whisper	5	High	All Team Members	03/July/2026	06/July/2026
Sprint-3	Semantic Analysis	USN-5	Analyze concept understanding using Sentence Transformers	5	High	All Team Members	05/July/2026	08/July/2026
Sprint-3	Results	USN-6	Display transcript and similarity score	3	High	All Team Members	05/July/2026	08/July/2026

Sprint-4	Report Generation	USN-7	Generate PDF report	3	Medium	All Team Members	05/July/2026	08/July/2026
Sprint-5	Testing	USN-8	Test complete application	3	High	All Team Members	05/July/2026	08/July/2026

